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Time Period: October 26-31, 2015             Project No:  1305 

Rain Days/Weather Conditions: Rain 1.2” from Monday, Oct. 26
th
 through Wednesday, Oct. 28

th
 

(Burkesville gauge).  We did not work Tuesday through Thursday. 

Personnel on-site:  EcoGro/Ridgewater:  Tom Cutter, Eric Dawalt, Jim Hanssen, Larry 
Mounce, Brad Redmon, Chad Relinski, Randall “Mokie” Starns, Randall 
Starns, Jr., Sherri Arthur Trucking-John Arthur.  

Equipment on-site: Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 160 w/ hyd. 
thumb, Komatsu PC 210 excavator, Komatsu PC 240 excavator, Terex 
TA27 articulated off-road dump truck, Bobcat T300 skid steer , & Morooka 
2200  track dump truck. 

Material deliveries to project 
site: 

 115 tons of spawning gravel (1,660 tons to date). 

Work performed the past week:  Site #2 and #3: 
o Cleaned up wood and rock stockpile areas along River 

Road and regraded haul roads. 
o Installed boulder stepping stones across both low water 

riffle crossings. 
o Added 6” dia. spawning gravel rock to low water crossing 

at Sta. 149+00 for better traction. 
o Finished adding wood and transplanting on-site trees on 

Right Descending Bank (RDB) from ~Sta. 143+50 to 
144+00. 

 Site #1/FDS Reach ~ Sta. 118+40 to 127+00: 
o Graded banks outside of channel, installed rock 

floodplain sills, spread stockpiled topsoil and wood, and 
transplanted on-site trees and shrubs next to the stream 
from ~Sta. 118+80 to 123+00. 

 Reach upstream of Campground Road/ ~Sta. 113+00 to 118+40: 
o Built braided channel from 113+00 to 113+50. 
o Hauled ~300 CY of soil from channel excavation to 

Public Fishing Area next to temporary diversion. 
o Ground down mitered edges of culvert so they would be 

smoother, prior to installation planned for next week.  

 Reach downstream of migration barrier /~Sta. 105+90 to 113+00: 
o Constructed migration barrier step out of ~30” thick 

boulders. 
o Built and finish graded floodplain berm from ~LT Sta. 

113+00 to 114+25. 

Erosion & sediment controls 
installed/maintained: 

 Installed temporary seed and straw on floodplain berm from LT 
Sta. 112+00 to 114+00 and beside finished ravine riffle. 

Work scheduled for next week:  Finish building migration barrier. 
 Finish building ravine spillway. 
 Start building channel upstream of Campground Road Sta. 

113+50 to 117+00. 

Work planned for two weeks 
ahead: 

 Install culvert under Campground Road. 
 Finish building upstream of Campground Road Sta. 113+00 to 

117+00. 
 Install new sidewalk adjacent to Public Fishing Area. 

General Comments:  The Hatchery Creek Public Fishing Area is closed November 2-
30 so we may finish construction in that area. 

Prepared by:  Eric Dawalt, P.E.                               Date:  11-4-2015 
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Pictures from the past week’s construction: 
 

 
 

Site #2:  Boulders installed for pedestrian stepping stones across stream at low water crossing at 
~Sta. 143+40.  (Picture taken on Right Descending Bank (RDB) looking across channel).  

 

 
 

Site #1:  Spreading stockpiled topsoil and wood along stream channel to increase carbon and 
organic matter in soil.  (Picture from LDB at ~Sta. 119+00 looking downstream).  
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Site #1:  Hauling in willows and sycamores harvested on-site.  (Picture taken at Campground Road 
at ~Sta. 117+50).  

 

 
 

Site #1:  Transplanting willows and sycamores along stream that were harvested on-site.  (Picture 
taken at ~Sta. 121+70 looking downstream).  
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Reach downstream of migration barrier:  Building floodplain berm adjacent to braided channel 
reach.  (Picture taken from ~ LT Sta. 112+50 looking downstream).  

 

 
 

Reach downstream of migration barrier:  Completed floodplain berm adjacent to braided channel 
reach.  (Picture taken from ~ LT Sta. 112+50 looking upstream).  
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Migration Barrier:  Installing shot rock base for boulder step.  Splash pad rocks can be seen in left 
of picture.  (Picture taken from LDB at ~Sta. 105+90 looking across channel).   

  

 
 

Migration Barrier:  Installing boulders for step.  (Picture taken from RDB at ~Sta. 105+90 looking 
across channel).  
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Migration Barrier:  Boulder step installed with 24” drop to splash pad.  (Picture taken from LDB at 
~Sta. 105+90 looking across channel.   

  

 
 

Migration Barrier:  Boulder step installed with 24” drop to splash pad.  (Picture taken from ~Sta. 
107+00 looking upstream).   

 


